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ESTIMATE RUN 09/04/2008

ESTIMATE SUMMARY 16:21:47
CONTID: C16636 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 16636-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 74.0 DAYS TIME ALLOW: 8/28/20( FIXED COMPLETION DAT
US 6 EAGLE OVERLAY PHASE I PERCENT TIME: 100.00 ORIG TIME ALLOW: 8/8/200¢ FIXED COMPLETION DAT
PROJECT NO: NH0063-024
US 6 EAGLE OVERLAY PHASE I
NAME OF ROAD: 006E
PROJECT COUNTIES: EAGLE
CONTRACTOR:
ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 08/28/2008 DATE TIME STARTED 06/16/2008
556 STRUTHERS AVENUE DATE LET 05/22/2008 DATE WORK BEGAN
DATE AWARDED 05/28/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/13/2008 DATE ACCEPTED
GRAND JUNCTION CO 81501 970-242-5370 DATE NOTICE TO PROCEED 06/16/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 794,008.50 PARTICIPATING $ 664,535.50 $ 664,535.50
AWARD PROJECT AMT:  § 722,341.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 83.69% TOTAL EARNINGS 664,535.50 664,535.50
FUNDS AVAILABLE: $ 129,473.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 664,535.50 664,535.50
TOTAL CLAIMS: $ 0.00 RETAINAGE -10,835.12 -10,835.12
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 653,700.38 653,700.38
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 653,700.38 653,700.38
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 653,700.38

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00220
0010 202-00240
0015 203-00010
0020 203-01500
0025 203-02330
0030 208-00003
0035 208-00205
0040 304-06007
0045 403-34701
0050 411-03352
0055 411-10255

Cl6636
16636-BID
NHO063-024
ITEM
DESCRIPTION

REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT (PLANING)

UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE)

BLADING

LABORER

EROSION LOG (18 INCH)

EROSION CONTROL SUPERVISOR

AGGREGATE BASE COURSE (CLASS 6)

HOT MIX ASPHALT (GRADING SX) (75)

ASPHALT CEMENT PERFORMANCE GRADE

EMULSIFIED ASPHALT (SLOW-SETTING)

(PG 58-28)

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION
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CUMULATIVE
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PCN: 16636-BID ESTIMATE RUN 09/04/2008
PROJECT: NHO063-024 ESTIMATE NO: 0001 16:21:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 612-00001  *DELINEATOR (TYPE I) 40.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0065 626-00000  *MOBILIZATION 1.000 0.000
Ls 0.803 64,240.00
80,000.00000 0.803 64,240.00
0070 626-01000  PUBLIC INFORMATION SERVICES 1.000 0.000
Ls 0.950 5,225.00
5,500.00000 0.950 5,225.00
0075 627-00001  *PAVEMENT MARKING PAINT 260.000 0.000
GAL 0.000 0.00
36.00000 0.000 0.00
0080 627-00005  *EPOXY PAVEMENT MARKING 130.000 0.000
GAL 0.000 0.00
70.00000 0.000 0.00
0085 630-00000  *FLAGGING 500.000 0.000
HOUR 311.700 8,727.60
28.00000 311.700 8,727.60
0090 630-00007  *TRAFFIC CONTROL INSPECTION 16.000 0.000
DAY 4.000 460.00
115.00000 4.000 460.00
0095 630-00012  *TRAFFIC CONTROL MANAGEMENT 24.000 0.000
DAY 11.000 6,710.00
610.00000 11.000 6,710.00
0100 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 5.000 0.000
EACH 4.500 103.50
23.00000 4.500 103.50
0105 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 16.000 0.000
EACH 14.400 331.20
23.00000 14.400 331.20
0110 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 7.200 165.60

23.00000 7.200 165.60
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PCN: 16636-BID ESTIMATE RUN 09/04/2008
PROJECT: NH0063-024 ESTIMATE NO: 0001 16:21:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 40.000 0.000
SF 0.000 0.00
23.00000 0.000 0.00
0120 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 2.000 0.000
EACH 0.000 0.00
46.00000 0.000 0.00
0125 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 200.000 0.000
EACH 135.000 6,210.00
46.00000 135.000 6,210.00
0130 630-80380 *TRAFFIC CONE 80.000 0.000
EACH 45.000 540.00
12.00000 45.000 540.00
0135 700-70010 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0140 700-70011 F/A PARTNERING 1,250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0145 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0150 700-70016 F/A FUEL COST ADJUSTMENT 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0155 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 794,008.50 $ 664,535.50% 664,535.50
PROJECT TOTAL CURRENT AMT $ 794,008.50 $ 664,535.50 % 664,535.50




